COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2017

ESTI MATE SUMVARY 09: 41: 35
CONTI D C20403 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20403- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 29.5  DAYS TI VE ALLOW 35 WORK DAYS
SH 14 POUDRE CANYON GUARDRAI L PERCENT TIME:  84.29 ORI G TI VE ALLOW 35 WORK DAYS
PRQJECT NO SHE0141- 024
SH 14 POUDRE CANYON GUARDRAI L
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 10/ 31/ 2017 DATE TI ME STARTED 09/11/2017
6663 COLORADO BLVD. DATE LET 07/ 20/ 2017 DATE WORK BEGAN 09/ 11/ 2017
DATE AWARDED 07/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 15/ 2017 DATE ACCEPTED
COWERCE C TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED  09/11/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 564, 337. 00 PARTI C PATI NG $ 350. 00 $ 0.00
AWARD PRQJECT AMT: $ 556, 584. 00 NON- PARTI C PATI NG 290, 429. 00 212, 058. 30
PERCENT COWPLETE: 51.53% TOTAL EARNI NGS 290, 779. 00 212, 058. 30
FUNDS AVAI LABLE: $ 273,558.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 290, 779. 00 212, 058. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,429. 62 -5,716.75
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 283, 349. 38 206, 341. 55
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 283, 349. 38 206, 341. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 206, 341. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20403-BI D ESTI MATE RUN 12/ 03/ 2017
PRQJECT: SHE0141- 024 ESTI MATE NO 0002 09:41: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00201 Renoval of Curb 400. 000 0. 000
LF 400. 000 4, 800. 00
12. 00000 400. 000 4, 800. 00
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 56. 000 56. 000
Sy 0. 000 0. 00
100. 00000 56. 000 5, 600. 00
0015 202-00250 Renoval of Pavement Marking 1, 001. 000 0. 000
SF 0. 000 0. 00
4. 50000 0. 000 0. 00
0020 202- 00810 Renoval of Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0025 202-01130 *Renoval of Quardrail Type 3 352. 000 0. 000
LF 334. 000 2, 338. 00
7.00000 334. 000 2, 338. 00
0030 202- 01300 *Renoval of End Anchorage 2.000 0. 000
EACH 2.000 800. 00
400. 00000 2. 000 800. 00
0035 203-00000 Uncl assi fi ed Excavation 41. 000 0. 000
(% 41. 000 2,542. 00
62. 00000 41. 000 2,542. 00
0040 203- 00500 Rock Fill 0. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0045 206- 00000 Structure Excavation 27.000 27.000
cY 0. 000 0.00
25. 00000 27. 000 675. 00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 120. 000 120. 000
LF 0. 000 0. 00
5. 50000 120. 000 660. 00
0055 208- 00035 *Aggr egat e Bag 30. 000 30. 000
LF 0. 000 0. 00

10. 50000 30. 000 315. 00



CONTI D C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20403-BI D ESTI MATE RUN 12/ 03/ 2017
PRQJECT: SHEO141- 024 ESTI MATE NO 0002 09:41: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0070 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0080 208-00207 *Er osi on Control Managenent 7.000 3. 000
DAY 4.000 1, 520. 00
380. 00000 7.000 2,660. 00
0085 210-00810 Reset Ground Sign 13. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0090 212-00006 *Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
3, 550. 00000 0. 000 0. 00
0100 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00
7. 75000 0. 000 0. 00
0105 304- 06000 Aggregate Base Course (Cl ass 6) 80. 000 0. 000
TON 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 59. 000 13. 790
TON 36. 360 10, 180. 80
280. 00000 50. 150 14, 042. 00



CONTI D C20403 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20403-BI D ESTI MATE RUN 12/ 03/ 2017
PRQJECT: SHE0141- 024 ESTI MATE NO 0002 09: 41: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 507- 00400 *Bi t umi nous Sl ope and Ditch Paving (Asphalt) 23.700 0. 000
TON 23.700 7,110. 00
300. 00000 23.700 7,110. 00
0120 601- 03040 Concrete O ass D (Bridge) 38. 000 0. 000
cY 38. 000 22, 800. 00
600. 00000 38. 000 22, 800. 00
0125 602-00020 Rei nforcing Steel (Epoxy Coated) 6, 442. 000 0. 000
LB 6, 442. 000 9, 663. 00
1. 50000 6, 442. 000 9, 663. 00
0130 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 65. 000 56. 000
LF 6. 000 750. 00
125. 00000 62. 000 7, 750. 00
0135 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0140 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 2, 535. 000 0. 000
LF 2,474.000 86, 590. 00
35. 00000 2,474.000 86, 590. 00
0145 606-01320 *End Anchorage Type 3B (31 in. M) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0150 606-01340 *End Anchorage Type 3D (31 in. M) 1. 000 0. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0155 606-01370 *Transition Type 3G (31 in. M) 2. 000 0. 000
EACH 2.000 7, 000. 00
3, 500. 00000 2.000 7, 000. 00
0160 606-02003 *End Anchorage (Nonflared) (31 in. MS) 11. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0165 606- 11030 Bridge Rail Type 10M 135. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00



CONTI D C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20403-BID ESTI MATE RUN 12/ 03/ 2017
PRQJECT: SHE0141- 024 ESTI MATE NO. 0002 09:41: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 612-00010 Del i neat or (Speci al) 180. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0175 612-00037 Del i neator (Flexible) (Flat Munted) 0. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0180 612-00046 Delineator (Flexible) (Special) (Type I) 161. 000 0. 000
EACH 0. 000 0. 00
15. 50000 0. 000 0. 00
0185 612-00048 Del i neator (Flexible) (Special (Type IIl) 85. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0190 614-00011 Sign Panel (Qass I) 26. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0195 614-01512 Steel Sign Support (2-1nch Round) (Post) 46. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0200 614-01522 Steel Sign Support (2-1nch Round) (Socket) 13. 000 0. 000
EACH 0. 000 0. 00
345. 00000 0. 000 0. 00
0205 622- 00027 I nformation Sign Board (Furnish Only) 0. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0210 625- 00000 *Construction Surveying 1. 000 0. 690
LS 0.310 1, 767.00
5, 700. 00000 1. 000 5, 700. 00
0215 626- 00000 *Mobi | i zati on 1. 000 0.173
LS 0.172 21, 500. 00
125, 000. 00000 0.345 43, 125. 00
0220 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 390
LS 0.610 1, 830. 00
3, 000. 00000 1. 000 3, 000. 00



CONTI D C20403 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20403-BID ESTI MATE RUN 12/ 03/ 2017
PRQJECT: SHE0141- 024 ESTI MATE NO 0002 09: 41: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 627-00013 Paverent Marking Paint (H gh Build) 24.000 0. 000
GAL 0. 000 0. 00
190. 00000 0. 000 0. 00
0230 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 0. 000 0. 000
SF 0. 000 0. 00
37. 00000 0. 000 0. 00
0235 627-30410 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0240 630- 00000 Fl aggi ng 800. 000 189. 500
HOUR 346. 500 8, 662. 50
25. 00000 536. 000 13, 400. 00
0245 630- 00007 Traffic Control Inspection 26. 000 6. 000
DAY 20. 000 3, 800. 00
190. 00000 26. 000 4,940. 00
0250 630-00012 Traffic Control Management 35. 000 15. 000
DAY 14. 000 7,700. 00
550. 00000 29. 000 15, 950. 00
0255 630-80341 Construction Traffic Sign (Panel Size A 7.000 2.000
EACH 1. 500 90. 00
60. 00000 3.500 210. 00
0260 630- 80342 Construction Traffic Sign (Panel Size B) 29. 000 9. 000
EACH 4.500 495. 00
110. 00000 13. 500 1, 485. 00
0265 630-80344 Construction Traffic Sign (Special) 50. 000 25. 000
SF 0. 000 0. 00
17. 00000 25. 000 425. 00
0270 630- 80350 Vertical Panel 60. 000 30. 000
EACH 0. 000 0. 00
40. 00000 30. 000 1, 200. 00
0275 630- 80355 Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
5, 800. 00000 1. 500 8, 700. 00



CONTI D C20403 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20403-BID ESTI MATE RUN 12/ 03/ 2017
PRQJECT: SHEO141- 024 ESTI MATE NO 0002 09: 41: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80360 Drum Channel i zi ng Devi ce 16. 000 4.500
EACH 0. 000 0. 00
42. 00000 4. 500 189. 00
0285 630- 80380 Traffic Cone 60. 000 10. 000
EACH 0. 000 0. 00
14. 00000 10. 000 140. 00
0290 630-86810 Traffic Signal (Tenporary) 1. 000 0. 250
EACH 0. 250 5, 500. 00
22, 000. 00000 0. 500 11, 000. 00
0295 700- 70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 630-80335 Barricade (3 MA) (Tenp) 2.000 0. 000
EACH 1. 000 220. 00
220. 00000 1. 000 220. 00
0330 630-80370 Conc Barrier (Tenp) 120. 000 0. 000
LF 60. 000 1, 500. 00
25. 00000 60. 000 1, 500. 00
0340 630-85010 I npact Atten (Tenp) 2.000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
CAT 0200 CURRENT AMI $ 563, 987.00 $ 212,058.30 % 290, 429. 00



CONTI D: C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20403-BID ESTI MATE RUN 12/ 03/ 2017
PRQJECT: SHE0141- 024 ESTI MATE NO. 0002 09:41: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
14, 500. 00000 0. 000 0.00
0320 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
CAT 0400 CURRENT AMI  $ 350.00 $ 0.00$ 350. 00

PRQJIECT TOTAL CURRENT AMI  $ 564,337.00 $

212,058.30 % 290, 779. 00



